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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Areas 1, 2, and 3

REPORT #55, SEPTEMBER 2011

Significant Developments and Activities during the Period, Including Actions Undertaken
Pursuant to the AOC and SOW

September 1 is the project start date for Area 3 — former Otsego Impoundment project.

On September 1, the United States Environmental Protection Agency (USEPA) forwarded to
ARCADIS approval of the request to extend the due date for the revised Area 1 Supplemental
Remedial Investigation Report (Area 1 SRI Report) to October 3rd.

On September 1, ARCADIS forwarded to CH2M HILL and CDM the revised Risk Characterization for
the Terrestrial Baseline Ecological Risk Assessment for Area 1 (Area 1 BTERA) (Section 6 of
Appendix B to the Area 1 SRI Report), including tables and figures for review and feedback. These
materials were forwarded to the Michigan Department of Environmental Quality (MDEQ) on
September 8 for review and feedback.

On September 1, ARCADIS forwarded to USEPA and MDEQ the revised Section 2.3 (Other Sources
of PCBSs), revised Section 9.1 (Summary of Prior BERA), and revised Section 6.2.4 (Off-Channel
Areas) of the Area 1 SRI Report for review and feedback.

On September 1, MDEQ forwarded to ARCADIS GIS files containing their interpretation of the
geomorphic features within the Area 2 Impoundment along with comments on the differences
between MDEQ and ARCADIS features.

On September 1, CDM forwarded to ARCADIS the shape file with former Plainwell Impoundment
sampling areas.

On September 2, ARCADIS forwarded to USEPA and MDEQ the revised Section 8.1 (Summary of

Previous Risk Assessment for Other Exposure Pathways) of the Area 1 SRI Report for review and
feedback.

On September 6 and 9, ARCADIS, Georgia-Pacific, USEPA, and MDEQ patrticipated in conference
calls to discuss Area 1 SRI Report interim deliverable feedback.

On September 7, ARCADIS forwarded to MDEQ a proposed sampling locations figure associated
with the Soil and Sediment Field Sampling Plan for the Otsego City Impoundment (Area 2 Field
Sampling Plan).

On September 8, ARCADIS, CH2M HILL, and CDM participated in a conference call to discuss the
draft Area 1 BTERA risk characterization.

On September 13, ARCADIS submitted to USEPA the Area 2 Field Sampling Plan.
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e On September 14, ARCADIS forwarded to CDM the shape files for the feature types presented in the
Field Sampling Plan for Area 2.

e On September 15, ARCADIS forwarded to CDM the shape files for the bank and sediment sample
locations presented in the Field Sampling Plan for the Otsego City Impoundment.

e On September 15, USEPA provided approval for Georgia-Pacific and ARCADIS to move forward with
the floodplain and in-stream main channel sampling in Area 2. Draft comments on the Area 2 Field
Sampling Plan were also provided.

e On September 15, ARCADIS forwarded to USEPA and MDEQ the revised Section 6.3 (Floodplain
Soil) for the Area 1 SRI Report for review and feedback.

e On September 16, ARCADIS forwarded to USEPA and MDEQ the revised Section 6.2.2.2 (Hot Spot
Assessment Areas) for the Area 1 SRI Report for review and feedback.

e On September 20, ARCADIS forwarded to USEPA and MDEQ the revised Appendix B (Area 1
BTERA) for the Area 1 SRI Report for review and feedback.

e On September 22, ARCADIS, Georgia-Pacific, and CH2M HILL participated in a conference call to
discuss feedback on the Area 1 SRI Report floodplain and hot spot “storyline” text.

e On September 23, ARCADIS forwarded to USEPA and MDEQ the revised Section 6.2.2.4 (River
Section 8) for the Area 1 SRI Report for review and feedback.

e On September 26, CH2M HILL provided to ARCADIS feedback on the floodplain soils submittal
(Section 6.3) for the Area 1 SRI Report.

e On September 27, ARCADIS forwarded to USEPA and CH2M HILL a proposed approach for non-
PCB sampling and analysis in Area 2.

e Georgia-Pacific awaits USEPA’s approval of:

— The Proposed Soil and Sediment Field Sampling Plan for the Otsego City Impoundment (Area 2)
(including comments from MDEQ), and

— The draft Former Plainwell Impoundment and Plainwell No. 2 Dam Area Spring 2011 Bank
Conditions Monitoring Report.
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Data Collected and Field Activities Conducted during the Period

¢ In September, Georgia-Pacific completed control of invasive species at the former Plainwell
Impoundment and Plainwell No. 2 Dam Area. The invasive species were identified during the August
10 visual inspection.

e In September, Georgia-Pacific completed the herbaceous vegetation monitoring as defined in 5.6.3 of
the Former Plainwell Impoundment TCRA Final Design Report and 5.7.2 of the Plainwell No. 2 Dam
Area TCRA Final Design Report. The results of the vegetation monitoring will be included in the

Former Plainwell Impoundment and Plainwell No. 2 Dam Area 2011 Bank Conditions Monitoring
Report.

Laboratory Data Received during the Period

¢ No laboratory analytical data were received in September. Additionally, no laboratory analytical data
were received in July, so no validated data are included in this monthly report.

Problems

e None.

Actions Taken to Correct Problems

e None.

Developments Anticipated during the Next Two Reporting Periods

e On October 3, ARCADIS is scheduled to submit the revised Area 1 SRI Report to USEPA.

e On October 3, ARCADIS is scheduled to begin soil and sediment sampling in the Otsego City
Impoundment.

¢ In October, ARCADIS, Georgia-Pacific, USEPA, and MDEQ are scheduled to discuss the Area 3
SRI/FS Work Plan — Otsego Impoundment.

e |n October, Georgia-Pacific is scheduled to complete replacement tree planting at the former
Plainwell Impoundment. Replacement tree planting in the Plainwell No. 2 Dam Area is not expected
to occur until next spring. Tree planting needs were identified at the August 10 visual inspection.
ARCADIS, Georgia-Pacific, USEPA, MDEQ, Michigan Department of Natural Resources, and Unites
States Fish and Wildlife Service attended the August 10 inspection.
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e By November 30, the Area 3 SRI/FS Work Plan — Otsego Impoundment is due to be submitted to
USEPA.

¢ No laboratory analytical data were received in August, so no validated data will be included in the
October monthly report.
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